
ID Task Name Contr. Dur Start

1 202 d? Mon 12/8/03
2 Bldg. 67 Foundations  760' & 777' 33 d Fri 7/23/04
3 Rebar  On L Line to F.5 Conco 5 d Mon 8/2/04

4 Insert Collector pipe KDS 2 d Mon 8/9/04

5 Anchor Bolts Conco 5 d Wed 8/4/04

6 Place Concrete- Conco 1 d Wed 8/11/04

7 layout  Line F.5 - C/Line1 - 4.5 Conco 2 d Fri 7/23/04

8 Edge Form Conco 5 d Fri 8/6/04

9 Rebar Conco 4 d Mon 8/9/04

10 Anchor Bolts Conco 5 d Thu 8/12/04

11 Insert Collector pipe KDS 2 d Tue 8/17/04

12 Place Concrete- Conco 1 d Thu 8/19/04

13 layout  Line C - H/Line 4.5 - 5 Conco 2 d Wed 8/4/04

14 Excavate Conco 4 d Fri 8/6/04

15 Edge Form Conco 5 d Tue 8/10/04

16 Rebar Conco 4 d Fri 8/13/04

17 Anchor Bolts Conco 5 d Tue 8/17/04

18 Insert Collector pipe KDS 2 d Fri 8/20/04

19 Install embeds Conco 1 d Fri 8/20/04

20 Place Concrete- Conco 1 d Tue 8/24/04

21 Temp Footing @ B line Gayle 1 d Tue 8/24/04

22

23 Level 5 Bridge Footing Conco 3 d Mon 8/30/04

24 South exteriorStair grade beams Conco 4 d Thu 9/2/04

25

26

27 Elevator # 2 concrete (shotcrete) 8 d Tue 8/17/04
28 Wall Rebar Conco 3 d Tue 8/17/04

29 Electrical Sasco 1 d Fri 8/20/04

30 Formwork Conco 3 d Mon 8/23/04

31 Place Concrete Conco 1 d Thu 8/26/04

32

33

nco

9 KDS

Conco

8/11 Conco

Conco

9 Conco

8/12 Conco

8/17 KDS

8/19 Conco

o

Conco

8/10 Conco

8/13 Conco

8/17 Conco

8/20 KDS

8/20 Conco

8/24 Conco

8/24 Gayle

8/30 Conco

9/2

8/17 Conco

8/20 Sasco

8/23 Conco

8/26 Conco
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34

35 Elevator # 1 concrete 13 d Tue 8/10/04
36 excavate Conco 2 d Tue 8/10/04

37 waterproofing pit Blues 1 d Thu 8/12/04

38 slab & sump pit rebar Conco 3 d Fri 8/13/04

39 slab concrete Conco 1 d Thu 8/19/04

40 Electrical Sasco 1 d Thu 8/19/04

41 Wall Rebar Conco 3 d Fri 8/20/04

42 Formwork Conco 2 d Tue 8/24/04

43 Place Concrete Conco 1 d Thu 8/26/04

44 Scaffold  67 6 d Mon 8/16/04
45 Line L to G.5 Conco 2 d Mon 8/16/04

46 Remainder G.5 -  E line Conco 2 d Fri 8/20/04

47 Waterproofing Bldg.67 (above 8') 16 d Wed 8/18/04
48 Line L Blues 6 d Wed 8/18/04

49 Line 1 & 4 Blues 12 d Tue 8/24/04

50 Shotcrete Walls  Line L 5 d Thu 8/26/04
51 Rebar Conco 4 d Thu 8/26/04

52 Shotcrete Conco 1 d Wed 9/1/04

53

54

55 Water Proofing Bldg. 67A (below 8') 16 d Wed 8/4/04
56 Line UB.1 8 d Wed 8/4/04

57 Line UB.C 4 d Mon 8/16/04

58 UB (67A) Foundations 18 d Tue 8/10/04
59 Install Elec. Sasco 4 d Tue 8/10/04

60 Layout Conco 1 d Thu 8/19/04

61 Excavate Conco 2 d Fri 8/20/04

62 Install rebar Conco 4 d Tue 8/24/04

63 Install pipe collectors KDS 1 d Mon 8/30/04

64 Formwork Conco 1 d Tue 8/31/04

65 Templates for dowels Conco 2 d Tue 8/31/04

66 Pour Concrete Conco 1 d Thu 9/2/04

8/10 Conco

8/12 Blues

8/13 Conco

8/19 Conco

8/19 Sasco

8/20 Conco

8/24 Conco

8/26 Conco

8/16 Conco

8/20 Conco

8/18 Blues

8/24

8/26 Conco

9/1 Conco

8/16

8/10 Sasco

8/19 Conco

8/20 Conco

8/24 Conco

8/30 KDS

8/31 Conco

8/31 Conco

9/2 Con
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67 Cooling Tower 24 d Fri 8/6/04
68 Layout BKF 1 d Fri 8/6/04

69 SS install 2 d Mon 8/9/04

70 Waterproofing Blues 3 d Wed 8/11/04

71 Drainage system KDS 3 d Thu 8/12/04

72 Subgrade McG Hester 1 d Tue 8/17/04

73 Formwork Conco 2 d Wed 8/18/04

74 Rebar Conco 4 d Fri 8/20/04

75 Sog Conco 2 d Thu 8/26/04

76 Form walls Conco 6 d Mon 8/30/04

77 Place Concrete Walls Conco 2 d Tue 9/7/04

78 Lower fill area utilities 0 d Tue 8/10/04
79 V- Ditch / swale TBD 0 d Tue 8/10/04

80 Road A Utilities Install 25 d? Wed 7/28/04
81 Elect Duct Bank Sasco 12 d Tue 8/10/04

82 Elect Vaults 222 Sasco 13 d Mon 8/9/04

83 HPNG MJB 4.5 d Fri 8/6/04

84 HPCW MJB 4.5 d Mon 8/9/04

85 PD MJB 2 d Mon 8/16/04

86 CA MJB 2 d Tue 8/17/04

87 Irrigation Sleeves Under Road Shooter 3 d Wed 8/18/04

88 Agg Base McG Hester 3 d Wed 8/25/04

89 Base lift Paving McG Hester 2 d Mon 8/30/04

90 North end Road A Utilities Install 9 d Thu 8/5/04
91 Perf Drain 3 d Thu 8/5/04

92 HPCW & HY 73 MJB 4 d Thu 8/12/04

93 North Slope Utilities Install 21 d? Wed 7/28/04
94 Storm Drain MJB 7 d Wed 7/28/04

95 HPCW, HPNG MJB 5 d Mon 8/9/04

96 18 ea Conduit Duct Bank Sasco 8 d Mon 8/16/04

97 install ground grid Sasco 1 d? Thu 8/19/04

98

99

F

9

8/11 Blues

8/12 KDS

8/17 McG Hester

8/18 Conco

8/20 Conco

8/26 Conco

8/30

8/10

8/10

8/10 Sasco

9 Sasco

MJB

9 MJB

8/16 MJB

8/17 MJB

8/18 Shooter

8/25 McG Hester

8/30 McG Hest

8/12 MJB

9 MJB

8/16 Sasco

8/19 Sasco
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100

101 CIP mockup Conco 5 d Mon 8/16/04

102

103

104 South Slope Utilities Install 9 d Tue 8/10/04
105 Reroute Conduits TMH584A CC Elect 1 d Tue 8/10/04

106 Tele conduit 584a to 67 Sasco 2 d Thu 8/19/04

107 install ground grid Sasco 2 d Tue 8/17/04

108

109 Lawrence Rd. Utilites Install 192 d? Mon 12/8/03
110 Rough Grade McG Hester 2 d Mon 8/16/04

111 SD MJB 4 d Thu 8/19/04

112 PD MJB 3 d Mon 8/23/04

113

114

115

116

117

118

119

120

121

122

123

124

125

126

127

128

129

130

131 then end 1 d? Mon 12/8/03

8/16 Conco

8/10 CC Elect

8/19 Sasco

8/17 Sasco

8/16 McG Hester

8/19 MJB

8/23 MJB
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